
SE LAB – 02: Agile Backlog Creation & Sprint Simulation in Jira

Name: Priyanka N


SRN: PES2UG24CS379


Section: G

Jira backlog with Epics and User Stories and Story Point assignments.



Sprint board (Active Sprint view)





Burndown Chart



Reflection Questions:

1. Did your estimations reflect the actual effort?

Answer: The sprint started with approximately **19 story points** of work. The chart shows the planned guideline steadily decreasing toward zero, but there is little/no visible actual burndown of the remaining work.

2. Was your backlog well-prioritized?

Answer: The backlog appears to have been reasonably planned, with a clear total workload of around 19 story points. However, because the chart does not show a significant reduction in remaining work, it is difficult to conclude that the highest-priority items were completed efficiently. Better prioritization and ensuring high-value items are tackled early could improve the burndown.

3. How did your simulated sprint align with your plan?

Answer: The planned sprint was represented by the guideline, which expected the work to decrease gradually from about 19 story points to zero by the end of the sprint. The actual

progress did not closely follow the guideline, as the remaining work remained largely unchanged in the chart. Therefore, the simulated sprint was not fully aligned with the original plan, indicating that work completion was slower than expected or that progress was not recorded consistently.

4. What insights did the burndown chart give about your team's capacity?

Answer: The chart suggests that the team had a planned capacity of approximately 19 story points, but the actual burndown provides limited evidence of how much work the team could complete. The large non-working-day period (Aug 28–30) also reduced the available working time.